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Work Performed Dates:

Aug. 29-Sept. 4,05

Summary

REDIG WITH CLAY BACKFILL NEAR
STATION 18+20

Carbondale,

lllinois

PLACING BORROW SOIL FOR THE
NEW 2 FOOT LAYER ON THE TYPE
I SYNTHETICS

p
SES Job No.

E-717

BN GRS

PREPARING TO DEWATER THE
REDIG AREA OF GLADE CREEK

Photo 4

PLACING CLAY FOR BACKFILL NEAR
STATION 17+50

PLACING TILE AL THE
BOTTOM HALF OF BOTH SIDES OF
THE RE-EXCAVATED CREEK
BOTTOM

Photo 6

PLACING A LOAD OF STABILIZED
MATERIAL IN THE CAMU

Text

General Comments:

THIS WEEKS SUMMARY OF WORK ACTIVITIES INCLUDE:

FORMER PROCESSING AREA SURFACE COVER

SEDIMENT REMOVAL IN GLADE CREEK

* CONTINUED REDIG OF GLADE CREEK
* CONTINUED EXCAVATING IMPACTED SEDIMENTS FROM GLADE CREEK
* CONTINUED TO STABILIZE IMPACTED SEDIMENTS AND PLACE IN CAMU
* CONTINUED TO BACKFILL GLADE CREEK IN THE REDIG AREAS

MISCELLANEOUS

* RAIN OUT - TUESDAY, 8-30
* CONTINUED TO DO DAILY PERIMETER SITE AIR MONITORING TO INSURE NO

ACTION LEVELS ARE EXCEEDED
* CONTINUED TO REPAIR AND WATER HAUL ROADS FOR DUST CONTROL
* CONTINUED TO EXAMINE AND MAINTAIN THE EROSION AND SEDIMENTATION

CONTROLS

* COMMENCED PLACING BORROW PIT SOIL 2 FOOT THICK ON THE TYPE |
COVER AREA




